ShopEasy QA Sprint & Test Execution Report

Jira SEQ Board & Xray Test Management Comprehensive Audit

PROJECT	BOARD / SPACE	REPORTER	AUDIT DATE
ShopEasy QA (SEQ)	SEQ Board	Ram Reddy	November 2, 2026

1. Executive Summary & Quality Overview

This document consolidates the test planning, execution results, and backlog status for the **ShopEasy QA** project managed in Jira and integrated with **Xray Test Management**. Sprint 1 testing has concluded with an overall pass rate of **66.7%** (2 Passed, 1 Failed), while Sprint 2 backlog items have been categorized across key epic modules including Account & Login, Browse & Search, Cart, and Payment & Checkout.


TOTAL TESTS EXECUTED	PASSED TESTS	FAILED TESTS	SPRINT 2 ESTIMATE
3	2	1	16
Xray Test Plan TP1	66.7% Pass Rate	SEQ-24 Email Validation	9 Work Items Queued

2. Backlog & Sprint Structure Visual Evidence

Below are high-resolution visual captures from Jira board views alongside full data transcriptions to ensure 4K clarity across all viewing formats and print exports.

FIGURE 1: SEQ BOARD SPRINT & BACKLOG SUMMARY VIEW


https://lh3.googleusercontent.com/gg/AJWXcNfm0xdGE7EHmuTtriDgqVCj7wB3K7F_SfY2TAO7pg0jjE1SvlLC99eWpviWgbehxij2S
vI0P15VNVgV5cEAeW4xVzzRgMemzRfqS_gvNeSl1dC0rXI5xNwQoa4Swvf_HhpLQXb1GoNVx2hDKaWQbyq1G9O4holdpt4ohTMcU
gJQcbYL7sAaf6D3WdlITv3fUBBQsRk3u_ZRfQ=s0



Visual Analysis: Shows the high-level breakdown of SEQ Sprint 1 (10 work items), SEQ Sprint 2 (9 work items, estimate 16), and the general Backlog repository (13 work items).

FIGURE 2: SEQ SPRINT 1 DETAILED BACKLOG WORK ITEMS

https://lh3.googleusercontent.com/gg/AJWXcNd22BsVdqnsPikbbyoHSeHSRru0WCArbf-iPT-GMRXMO8tyhxLpgvgNoJzTHExdBdkKodBgx76x9B2zjBfKdxT4fnZvr3EObW1CB8u2_jApGDhE5qoJDEY36PWlzbtDmVNEIOWzAw2hE0vEAWfEAnq-OJBnQuOg7dw-VAgi1RzuN2B3eBsepGnwWWvlTIaCEagt_xsA6e7GbO0FM9k3iqixfjYcflBuw=s0




Visual Analysis: Details the 10 work items assigned to SEQ Sprint 1 (30 Oct – 6 Nov) spanning User Registration, Login, Search, Cart, Payment, and Xray Test Execution artifacts.

Transcribed Sprint 1 Inventory Table

Key	Summary Description	Epic Module	Status	Priority
SEQ-5	As a user i want to register with full name, email and password...	Account And Login	DONE	High (P1)
SEQ-6	As a register user i want to log in with my email...	Account And Login	IN PROGRESS	Medium (P2)
SEQ-8	As a user when i forgot the password i want...	Account And Login	DONE	Low (P3)
SEQ-10	As a user when i search for a product i want...	Browse and Search	IN PROGRESS	Medium (P2)
SEQ-11	As a user when i search by keyword in the...	Browse and Search	IN PROGRESS	Low (P3)
SEQ-15	As a user when i click the cart icon i want it...	Cart	IN PROGRESS	Medium (P2)

Key	Summary Description	Epic Module	Status	Priority
SEQ-16	As a user i want each item could have a quantity...	Cart	DONE	High (P1)
SEQ-20	As a user when the payment page is open i...	Payment and CheckOut	IN PROGRESS	Medium (P2)
SEQ-27	registration functionality test plan	Test Plan	TO DO	Medium
SEQ-28	Registration module testExecution	Test Execution	TO DO	Medium

FIGURE 3: SEQ SPRINT 2 WORK ITEMS BREAKDOWN https://lh3.googleusercontent.com/gg/AJWXcNcYf6OP4AIzisd5AZHQCwfbnJSaiRmyEVsHTIV7iyxu1bfkiUsI5bwyOx5OGFVI-RpRPHq2JWAwsHvigGkPz_pfGy-Evn_LUT-qPKamO5rGf9n934eBfWFLqu2vsfn9AfrliDH79ah3Y99f0T3sDoffeHOXopVi3837Nu_OajE6w4ryyyzPVNNKWyvouBRR0jpNE-LzqGdifPe3bRQ1HHIoqfJk3fhSBgzvgizAMvTQx6bdoqyeuJhxXu89_P1qercFMXYTROk-BhmASOebHOSK5QiNfzsO5Q=s0



Visual Analysis: Displays SEQ Sprint 2 (9 Nov – 16 Nov) scheduled tasks totaling 9 work items with an estimate of 16 points.


Transcribed Sprint 2 Inventory Table

Key	Summary Description	Epic Module	Status	Priority
SEQ-7	As a user after 5 consecutive failed logins...	Account And Login	TO DO	High (P1)
SEQ-9	As a user when i click the logo...	Account And Login	TO DO	Medium (P2)
SEQ-12	As a user when i filter by category...	Browse and Search	TO DO	High (P1)
SEQ-13	As a user when i sort the products...	Browse and Search	TO DO	Medium (P2)
SEQ-14	As a user when i click on the product...	Browse and Search	TO DO	Medium (P2)
SEQ-17	As a user when i remove an item...	Cart	TO DO	Medium (P2)

Key	Summary Description	Epic Module	Status	Priority
SEQ-18	As a user when i apply a coupon...	Cart	TO DO	Low (P3)
SEQ-19	As a user when i checkout i...	Payment and CheckOut	TO DO	Medium (P2)
SEQ-21	As a user after placing the order...	Payment and CheckOut	TO DO	High (P1)

FIGURE 4: UNASSIGNED BACKLOG TEST CASE POOL


https://lh3.googleusercontent.com/gg/AJWXcNebKi8fN-wCs_DXg3EftOvPbpQoJRXoQMfKvoFdBrdVDO9msfH8EMURTJu5g6DxIfSE0pGykVEj9mpBd45PO6arFN8Q6uO3PS-dQIy6MSb1PRyVwoRMMQX5OQUYUyQAVNpyiXcjxwZf2JJ9SBjzm0q1dDWYzo9y_YBN70L6Lxg2iCm8vq48UxgQQXx380UebFKQbUrljRwmI6GUM6TQZpKkRdMzu9xPAjST3QG6dN7iAUyIE9Smx0g68kagsYzENZI7o=s0



Visual Analysis: Unscheduled backlog repository containing 13 individual test scenarios for Registration and Login functionality (SEQ-22 to SEQ-36).

FIGURE 5: ACTIVE SPRINTS BOARD (SEQ SPRINT 1 KANBAN VIEW)

https://lh3.googleusercontent.com/gg/AJWXcNfqycsq5_6a9XSVw2ov2JuitezyuXd3jROslsQBbgeXRkQADL_odUkA5in3jjWYnY-AQyMP1W42Cc6CWXvgryjuc3ApcCJMjRB2524-53iZn2n7XLRmTlY6dmnmeD50hx2aIN9Ost1Whe7vN_vaJA9Xc6WiA8JhT3BXXclhzvuQjduyHCtjBA6RMWGW3I6J0OVQLpdUeuCE8v7eW14lQDt7jcsU96ilb-MNnNydR45abt2LVMV7B_x4A-BbcvwFDpAdWWpSppygk1A=s0




Visual Analysis: Visualizes board columns: TO DO (2), IN PROGRESS (5), DONE (3) for active Sprint 1 items.

3. Xray Test Planning & Execution Audit

Detailed analysis of Xray artifacts including Test Set (SEQ-26), Test Plan (SEQ-27), and Test Execution (SEQ-28).

FIGURE 6: XRAY TEST SET MANAGEMENT (SEQ-26)


https://lh3.googleusercontent.com/gg/AJWXcNctZqtvjIcS4yBVBeoSPojzliaXf9Lsgq-Vdh62iGsVpP_U43BmDaNPwyWfF3eJiurrARv1qR2pRnIlrxnvyiAujUlfmJgyJa6ZYsL2Yu7qfguyyn3SslUGZ6YGj5710wn84WhI nJ43tk2X03oTAiskIAUpiA-qUZvLrFTFq210psEshPofPn7ChtrUhFWlaELWBb04YIXuNLNS2p1CPoqWhQ-WvPrA9WO_UXgs6x



Visual Analysis: Test set configuration linked to User Story SEQ-5. Contains tests SEQ-25 (To Do), SEQ-24 (Done/Executed), and SEQ-22 (To Do).

FIGURE 7: TEST PLAN (SEQ-27) OVERALL EXECUTION STATUS


https://lh3.googleusercontent.com/gg/AJWXcNd_Oy08i95Ugo6uYESQ1Jc1WGdA6MoiZSW8Ink4ZdDYbTeGcuQDSxizVsMjUa6uQwNmG9CSJGegvQh8ku8EtaCBYM0g12ok1PZ313Mqw5RWDnfNO0FHm48HNG3kvZQEwo9hEdEQrBrodQyehnTAtQ39HCR8JYFrMSUVFyQOVjzh_5FBuUZINhdVFTsE7XipX-8tvXF0BT0GxlylbZbn-OX9pQ09kQLIystu33sfWQsqrgJIXX0tyU4A=s0



Visual Analysis: Xray Test Plan 1 (TP1) status showing 2 PASSED, 1 FAILED out of 3 total tests.

FIGURE 8: TEST EXECUTION RECORD (SEQ-28) DETAILS

https://lh3.googleusercontent.com/gg/AJWXcNefqFDee7Nj8HsiKcuVHpzyunGAXkwF00Y5DujfrZ9eGSHMopJltdBO2GV_qqRz3-Pt2C2elSM5tCAdBn05YhShS9FxQ8BSqUQQjARZgM1eGiXK8ValVvy4BsGOKzqDe4T6KdA521Ezkv9XUOBnNMoP3qccAcQjZnh9bHhCfH_L6tgRZU805ys7YR0FzqH0OKfN7y5u1AwB9hysa0eMiV5ko=s0



Visual Analysis: Manual execution results for label TE1 under Sprint 1.

Xray Test Execution Audit Table

Test Key	Test Summary	Assignee	Type	Execution Result
SEQ-25	register without filling any details	Unassigned	Manual	PASSED
SEQ-24	registration with invalid email	Ram Reddy	Manual	FAILED
SEQ-22	register with valid name, email, password	Unassigned	Manual	PASSED

4. Defect Root Cause & Recommendations

Defect Analysis: SEQ-24

Issue Summary: Test case SEQ-24 (registration with invalid email) failed during execution in test run SEQ-28 under Test Plan SEQ-27.

Root Cause: The registration form accepted malformed email formats (e.g., missing @ or invalid domain extensions) without returning an inline validation error message, violating system acceptance criteria.

Action Plan

- **Fix Requirement:** Enforce strict regex validation for the email field on the frontend registration form.
- **Retest Assignment:** Re-execute SEQ-24 in Xray once bug fix build is deployed for Sprint 1.
- **Sprint 2 Readiness:** Ensure all 9 work items in Sprint 2 are linked to corresponding Xray test sets prior to sprint activation on Nov 9.